EXECUTIVE OFFICE OF THE PRESIDENT

COUNCIL ON ENVIRONMENTAL QUALITY
WASHINGTON, D.C. 20503

June 17, 2025.

The Honorable Shelley Moore Capito

Chair

Committee on Environment and Public Works
United States Senate

Washington, DC 20510

The Honorable Sheldon Whitehouse

Ranking Member

Committee on Environment and Public Works
United States Senate

Washington, DC 20510

The Honorable Bruce Westerman
Chair

Committee on Natural Resources
U.S. House of Representatives
Washington, DC 20515

The Honorable Jared Huffman
Ranking Member

Committee on Natural Resources
U.S. House of Representatives
Washington, DC 20515

Dear Chairs and Ranking Members of the Committee on Natural Resources of the House of
Representatives and the Committee on Environment and Public Works of the Senate:

Section 321 of the Fiscal Responsibility Act of 2023 amended the National Environmental
Policy Act of 1969 (NEPA) by adding Section 107 on Timely and Unified Federal Reviews. 42
U.S.C. § 4336a. Paragraph (g)(1) of Section 107 establishes a 2-year deadline for agencies to
complete environmental impact statements (EISs) and a 1-year deadline to complete
environmental assessments (EAs). Section 107(g)(2) provides that agencies may extend these
deadlines to allow only as much additional time is necessary to complete environmental
document, in consultation with the project proponent (if applicable).

Paragraph (h)(1) of Section 107 requires the head of each lead agency to submit an annual report
to the Committee on Natural Resources of the House of Representatives and the Committee on
Environment and Public Works of the Senate that:



(A) identifies any environmental assessment and environmental impact statement that
such lead agency did not complete by the deadline; and

(B) provides an explanation for any failure to meet such deadline.

Congress further specified, in Section 107(h)(2), that the report shall include, as applicable, the
office, bureau, division, unit, or other entity within the Federal agency responsible for the
environmental document. The report must also include the date on which: the agency notified the
project proponent that the application to establish a right-of-way for the proposed action is
complete; the agency began the scoping for the proposed action; or the agency issued a notice of
intent to prepare the environmental document. Finally, report must include the date when the
delayed environmental document is expected to be complete. 42 U.S.C. § 4336a(h)(2).

Under the statute, Federal agencies are responsible for preparing annual reports. To assist the
Committees’ review of the reports, the Council on Environmental Quality (CEQ) has
coordinated responses across the Federal government in order to provide a unified submission.
To that end, on April 10, 2025, CEQ issued a memorandum to heads of Federal departments and
agencies titled “Reports to Congress on Deadlines under the National Environmental Policy
Act.” With that memorandum, CEQ provided a template for the Report to Congress for potential
agency use and requested agency submissions to CEQ by May 2, 2025, to allow CEQ to provide
a unitary response to Congress.

CEQ shared the memorandum and template with representatives of the Departments of
Commerce, Defense, Education, Energy, Health and Human Services, Housing and Urban
Development, Interior, Homeland Security, Justice, Labor, State, Transportation, Treasury, and
Veterans Affairs. CEQ also provided the memorandum and template to 40 independent agencies,
including the Environmental Protection Agency, Federal Energy Regulatory Commission,
General Services Administration, National Aeronautics and Space Administration, and the
Nuclear Regulatory Commission. In the memorandum and in follow-up communications, CEQ
advised that departments and agencies need not provide a report to CEQ if they had no missed
deadlines.

Based on the agency submissions received in response to the April 10, 2025 Memorandum and
updates received during an interagency review process, CEQ has prepared Appendix A, a
consolidated report consisting of information from lead agencies voluntarily submitted to CEQ.
Appendix A lists each EA or EIS that was not completed by the applicable deadline for lead
agencies that submitted information to CEQ, per the requirements in Section 107(h). Where the
appendix includes an estimated completion date that was in the past, the agencies have
represented that the document was completed by that date. CEQ formatted the information for
consistency, but did not alter the content submitted by the departments and agencies.



Count of Missed Deadlines Reported by Lead Agencies, 6/3/2023 — 6/3/2025

Departments | Component agencies Number | Number | Independent agencies | Number | Number
reporting reporting missed of of reporting missed of of
missed deadlines missed missed deadlines missed missed
deadlines EAs EISs EAs EISs
Agriculture Forest Service 22 0 Federal Energy 1 0
Regulatory
Commission
Natural Resources 6 0 NASA 1 0
Conservation Service
Rural Development 8 1 Northern Border 7 0
Regional Commission
Defense National Security 1 0
Administration
US Air Force 2 0
US Army Corps of 85 0
Engineers
Energy Fossil Energy and 1 0
Carbon Management
Health and Food and Drug 0 1
Human Administration
Services Health Resources and 9 0
Services
Administration
Homeland US Coast Guard 1 0
Security
Housing and Community Planning 2 0
Urban and Development
Development | Housing: Multifamily 5 0
FHA
Public Housing 1 0
Transportation | Federal Aviation 1 0
Administration
All 144 2 All independent 9 0
departments agencies
subtotal subtotal
All department and agencies total 153 2






