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Attachment 24A 
 

Explanatory Note for Social Security Administration (SSA) Report 
February 1, 2011 

 
Following is the Social Security Administration’s (SSA) 1609 Report Data for the period 
ending December 31, 2010.  To date, SSA has obligated nearly $ 544 million of nearly 
$1.1 billion Recovery Act Appropriation.  
 
We completed Categorical Exclusions (CE) for One-Time Economic Recovery Payments 
and Disability and Retirement Workloads (Page 2, rows 2 and 3 of the spreadsheet) in 
April 2009.  We have one pending National Environmental Policy Act (NEPA) action--
the Environmental Assessment (EA) for site selection and construction of our new 
National Support Center (NSC) (Page 2, row 1 of the spreadsheet).  This action was 
pending in the previous American Recovery and Reinvestment Act NEPA Reports.  The 
EA spans multiple reports because the project has not progressed sufficiently to 
determine the site or complete scope of the project.   
 
Recent progress for the NSC since the last Recovery Act NEPA report includes: 
 

• We updated the site selection and purchase milestones on this project.  At a 
December 15, 2009 hearing, the Ways and Means Subcommittee instructed 
us to stop site selection and asked the General Services Administration 
(GSA) to study the Social Security headquarters campus as a possible 
location for the new data center.  This evaluation, along with an 
environmental assessment required for the two sites remaining on the short 
list, delayed the site selection milestone of January 2010 until February 
2011 and the purchase milestone of March 2010 until June 2011.   
 

As GSA and SSA complete the site selection and program of requirements (POR) and 
move into the planning and design processes, more detailed information about the project 
activities will be available.  Any information at this point is procurement-sensitive.  GSA 
has primary responsibility for delivering this facility; SSA is providing input and 
oversight throughout the process to ensure the facility meets our requirements.  Final 
edits to the POR, the results of the EA, and pending approval of the construction schedule 
from the Office of Management and Budget will determine the following dates: 
 
August 2010  - POR completed 
January 2011  - FedBizOpps (FBO) notice/Phase I Request For Proposal (RFP) 
February 2011  -Select Site 
April 2011  - FBO notice/ Phase II RFP 
June 2011  - Purchase site 
January 2012  - Award Construction 
September 2014 - Complete Construction 
January 2015  - Complete Commissioning 
August 2016  - Complete IT Migration 
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Regarding benefits resulting from the NEPA process, SSA has only three NEPA actions. 
The two completed CEs did not involve protected species or historic structures, or 
changes made in constructing facilities to increase their energy efficiency.  We are still in 
the development stages of the one remaining project.  Therefore, we have no NEPA 
benefits to report at this time. 


