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This transmits the FWS National Environmental Policy Act (NEPA) compliance report 
for projects and activities funded under Section 1609 (c) of the American Recovery and 
Reinvestment Act (ARRA) of 2009.  The Excel reporting template updates the NEPA 
compliance status for all FWS ARRA projects and activities identified or selected 
through December 31, 2010.  This report updates and clarifies previous FWS submissions 
and reports projects added or completed during the current reporting period.  The 
following information summarizes the content of our report. 
 
ARRA Projects vs. NEPA actions 
 
The total number of FWS ARRA NEPA projects remains at 713, with a total of 1,055 
NEPA actions, as reported in the previous NEPA status report (September 30, 2010).  
There were no new projects added this quarter.  As explained in previous reports, some 
ARRA projects are defined broadly and therefore they can be broken down into sub-
projects that have independent utility and are individually analyzed under NEPA.  This 
can result in a higher number of NEPA actions per ARRA project. 
 
Pending Actions 
 
NEPA compliance has been completed for the majority of our ARRA funded projects.  
To date, 1, 054 of the current total of 1,055 FWS NEPA actions have been completed, 
while only 1 NEPA action, project R9VA, remains pending.  This project involves 
obtaining LEED EB Certification, upgrading existing building systems to reduce energy 
consumption, and constructing onsite sustainable energy systems. We anticipate that 
NEPA compliance for this action will be finalized during the next reporting period.  



   
 
Withdrawn Actions 
 
To date, the FWS has a total of 94 cancelled or withdrawn projects.  No project 
withdrawals were reported during the current reporting period.  
 
Current Updates 
 
The status of projects R2UC (row 184), R6 TA (row 581) and R6UA (row 582) were 
changed from pending to done because NEPA compliance was completed for these 
projects during this reporting period.  We completed all federal environmental reviews 
and documents for 5 additional projects during this reporting period and updated column 
J on the Excel Spreadsheet documenting those changes as follows: 

R2UC (row 184, R4JB (row 320), R4KC (row 334), R4KR (row 345), and R4RB (row 
400) were changed from no to yes; 
 
R4KD (row 335) was changed from yes to no because the project requires completion of 
a Corps of Engineers permit determination. 
 
 Finally, we are continuing to make progress toward completing all federal requirements 
for FWS ARRA projects, including Endangered Species Act, Clean Water Act, and 
National Historic Preservation Act permits and reviews. If you have any questions or 
concerns regarding this report, please contact David Stout, Chief, Division of Habitat and 
Resource Conservation, at (703) 358-2161 or Pat Carter, National Environmental 
Coordinator, at (703) 358-1764.  
 
 
 
 
 
 

  

  


