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As previously reported, the Social Security Administration (SSA) completed all of our NEPA 
actions as of March 2011 and the only update is the increase in the dollar amount of our outlays.  
To date, we have obligated nearly $927 million of the nearly $1.1 billion Recovery Act 
Appropriation.  
 
We completed Categorical Exclusions (CE) for One-Time Economic Recovery Payments and 
Disability and Retirement Workloads (Page 2, rows 2 and 3 of the spreadsheet) in April 2009.  
We also completed the National Environmental Policy Act (NEPA) Environmental Assessment 
(EA) for site selection and construction of our new National Support Center (NSC) (Page 2, row 
1 of the spreadsheet).  
 
Recent progress for the NSC since the last Recovery Act NEPA report includes: 
 

 The General Services Administration (GSA) and SSA have completed the site selection 
and program of requirements.  This project is currently in the planning and design 
process.  Any information at this point is procurement-sensitive.  GSA has primary 
responsibility for delivering this facility; SSA is providing input and oversight throughout 
the process to ensure the facility meets our requirements. 
 

 GSA completed the EA on the two final potential properties that were under 
consideration.  GSA selected the Urbana site, located in Frederick County, Maryland, as 
the construction site for the NSC.  The Office of Management and Budget has approved 
the following schedule: 

 
August 2010  - POR Completed 
January 2011 - FedBizOpps (FBO) Notice/Phase I Request for  

  Proposal (RFP) 
February 2011  -Selected Site 
April 2011  - FBO Notice/ Phase II RFP 
August 2011  - Purchased Site 
March 2012  - Award Construction 
December 2014 - Complete Construction 
February 2015  - Complete Commissioning 
August 2016  - Complete IT Migration 

 
Regarding benefits resulting from the NEPA process, SSA had only three NEPA actions.  The 
completed CEs and EA did not involve protected species or historic structures, or changes made 
in constructing facilities to increase their energy efficiency.  Therefore, we have no NEPA 
benefits to report at this time. 
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